SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:06 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 542 Const Calendar Day: 325 Date: 25-Apr-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:45PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
Split Collars
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Bolting of split collars
Today | was inspecting Carlos Valverde’s crew on split collar bolting. For most of the shift, | was
witnessing torque verification of the split collar bolts. The torque verification was being done by Smith-
Emery QC inspector Sal Merino & 2 iron-workers.
- At 07:00, | arrived at the pier-7 office, & | arrived on the bridge at 07:15.
- From 07:15 until 07:30, | did a walk-through of the bridge to check for any work on the Cable. None was
ongoing other than painting.
- From 07:30 until 10:00, | witnessed torque verification of the split collar bolts tensioned yesterday along
the eastbound bridge. The inspection torque for this bolt lot is 700 ft-Ibs. | withessed the torque
verification at the following locations: EPP50, EPP52, EPP54, EPP56, EPP58, EPP60, EPP62, EPP64,
EPP66, EPP68, EPP70, EPP72, EPP74, EPP76, EPP78, EPP80, EPP82, EPP84, & EPP86. All of the
checked bolts met the required minimum inspection torque of 700 ft-Ibs.
- From 10:00 until 16:15, | witnessed torque verification of the split collar bolts tensioned yesterday along
the westbound bridge. The inspection torque for this bolt lot is 700 ft-Ibs. - Note: Quite a few of the
verified bolts did not meet the minimum torque value. Therefore, 100% of the bolts in these connections
were verified. When any verified bolt did not meet the minimum inspection torque, it was tightened until it
met the minimum torque. This was typically about an additional one quarter turn. | withessed the torque
verification at the following locations: WPP22, WPP24, WPP26, WPP28, WPP34, WPP36, WPP38,
WPP40, WPP44, WPP46, WPP48, WPP90, WPP92, & WPP94. All of the bolts met the required
minimum inspection torque of 700 ft-Ibs.
- From 16:15 until 16:45, | did a walk-through of the split collars to verify that we checked all of the split
collar bolts.
- At 16:45, | left the bridge.
- From 17:00 until 17:45, | wrote my diary for the day & checked email.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 542 Date: 25-Apr-2013  Thursday
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Trge i
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